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PROGRESS POLLUTION REPORT
LIBBY ASBESTOS
Libby, Linceln County, Montana
L HEADING
Date: October 28, 2002
Site Name: Libby Asbestos Site
From: Paul Peronard, OSC
Duc Nguyen, OSC
To: - Kevin Mould, EPA Headquarters
POLREP No.: #5
0. BACKGROUND
Site No.: BC :
Response Authority: - CERCLA
. CERCLIS No: MT0009083840
NPL Status: NA P
Action Memorandum Status: Approved 5/23/00 ./
Action Memorandum Amendment: '08/13/01./"
Action Memorandum Amendment: 05/09/02
Start Date (OU 00-General Site) Fund-Lead: 06/01/00 v/
Completion Date(OU 00 General Site)Fund-Lead: TBD
Start Date  (OU 01-Export Plant) Fund-Lead:  06/01/00/
(UAO & on-going--PRP-Lead):  06/05/00+"
Completion Date (oU 01 - Export Planty Fund-Lead: TBD
(PRP Lead): TBD-:
Start Date (OU 02 - Screening Plant)Fund-Lead: 06/01/00 7

Completion Date (OU 02 Screening Plant) Fund-Lead: TBD.

Start Date (OU 03 Rainy Road)Fund-Lead: 05/01/01 ,/
TBD

Completion Date (0u 03 Rainy Road) Fund-Lead:

TBD
TBD

Start Date (OU 04 - Residential/Business Screening) Fund-Lead:
Completion Date:(OU 04 - ResidentialBusiness Screening) Fund-Lead:

aPﬂnted on Recycled Paper



Start Date (OU 05 - Stimson Lumber Company) Fund-Lead: TBD
Completion Date:(OU 05 - Stimson Lumber Company) Fund-Lead: TBD

Start Date (OU 06 - BNSF) PRP - Lead: -10/21/02
Completion Date:(OU 06 - BNSF) PRP .- Lead: TBD

. SITE INFORMATION

A.

Incident Category
Time Critical, Fund-Lead and PRP-Lead

Site Description (Please see the initial POLREP)
1. Site Location

The Site is located in Montana within Sections 3 and 10 T.30N,,R.31W. of the
Libby Quadrangle in the County of Lincoln.

2.  Description of Threat

(Please see the POLREPs 1 - 4)

Preliminary Assessment/Site Inspection Results

(Please see the POLREPs 1 - 4)

IV. RESPONSE INFORMATION

A,

Situation
1. Removal actions to date:
OU-00 - General Site:

The KDC Blufls: This 64-acres site is located across the Kootenai river from the
Jormer Screening Plant, known as part of the KDC properties. - The removal
action for this area is 80% complete and a total of approximately 20,000 cubic
yards has been excavated and hauled to the mine. Removal of remaining 20%

of asbestos contaminated soil is expected to be completed in Spring 2003.

The KDC Flyway: This approximately 20-acres site is located immediately south
of the former Screening Plant, also known as part of the KDC properties. The
site is currently vacant and adjacent to the “River Run Through It” residential
area. The site access has been restricted to the public. The removal of asbestos-
contaminated soil is 40% complete. Removal of the remaining 60% (36 grids)
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of asbestos contaminated soil and restoration are expected to be completed in
2003. Contractor’s bonding issues and harsh weather have caused a delay in
removal actions.

Landfill Cell: Construction of the landfill cell is complete, ahead of schedule
and under budget. Minor dress work is being done to enhance entry and
egress. A cooperative agreement for use of the cell and the Operating and
Maintenance Plan (O&M) are still in the works with Lincoln County. This 13-
individual-cells is located at the Lincoin County Landfill and has a capacity to
store approximately 130,000 cubic yards of asbestos containing materials and
ZAL.

Schools:

L Plummer Elementary School: Removal Action was completed last year.
However, a small area was recently discovered with the visible exfoliated
vermiculite. Removal of this area was completed in October 2002.

L Libby Middle School: Al asbestos-soil contamination has been
removed (6,633 cubic yards of contaminated soil), and the site including
the running track has been completely restored.

o Libby High Scheol: Removal of all contaminated soil (approximately
6,500 cubic yards) has been completed. All buildings and unsalvageable
athletic equipment also have been decontaminated. Due to the weather,
the rubberized track will not be installed until next Spring of 2003.

Residential Removal Actions: The Removal Program has initiated this work
since last year and plans to finish clean ups at 50 residence or commercial
properties by the end of 2002. A second contractor, Environmental Restoration
L.L.C. under ERRS I, is being brought on-line to expedite clean-ups. This year,
EPA is focusing initially on those properties with high asbestos levels, espectally in
soil so that the soil removal can be completed before the onset of winter, Most
removal work generally involves in the sequence of soil, ZAY, and then interior
dust cleaning and will continue through the winter. In general, the garden and yard
soils contained amphibole asbestos at levels of 2 to 15%, dust in home found with
significant levels of amphibole asbestos fibers ranging from 5,000 to 257,000
s/cm2. Some properties have various vermiculite wastes containing amphibole
asbestos greater than 5% by PLM. At some properties, a large amount of
“tremolite”rocks and fragments also found in the rock garden area or decorated
around the house.

e

Brown-Lee oil (2% by PLM). Fall 2001

Calhoun Soil (>2% by PLM) and Spring 2001
vermiculite ores

Burris Tremolite rocks (>35% by | Fall 2001
PLM)




Libby Community Dust Fall 2001

Health Center

Johnson Tremolite rocks (>35% by | Fall 2001
PLM)

Foote ZAl and dust Spring 2001 (Pilot

Project)

Siefkie Asbestos-contaminated Nov. 2001 (90%
buildings and dust, mining | completed in 2001,
equipment, and Negotiating with
vermiculite ores found in | owner about
the yard and garden area. | restoration of a steel

shed.)

Walker vermiculite ores found in | Completed in 2001 -
the basement, ZAI and (Pilot Project)

- | interior dust.

Fryberger ZAT and interior dust. Completed in 2001

City of Libby (a vacant | ZAI Completed in 2001 -

residence owned by the Pilot Project.

City of Libby)

Hoff visible vermiculite (2% | Completed in 9/2002
by PLM), ZAl, and '

| interior clean-up

Champion Hall Road A portion Completed in 9/2002
(approximately 300 feet)
of this road located in
the residential area was
found with amphibole
ashestos (>5% by PLM).

Spencer soil (>4%) Completed in 8/2002
Westfall Garden (5%), Completed in 8/2002
| vermiculite pile in yard

(10%)
Sanderson Yards (>3%), ZAI, Dust | Completed in 8/2002
Spencer Law Firm Dust, visible vermiculite | Completed in 9/2002

in the basement

Tempel Yards (>3%) Completed in
_ 10/2002
Beaulieau Contaminated leach Completed in 10

field area
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Export Plant (OU-01 Fund & PRP-Le:‘ld[: The new Planar building in which
the Millwork West is to be relocated has been cleaned because contamination
was detected in September of 2002. W.R will begin to move the Planar and its

“ancillary at the existing Export Plant to the new building on October 22, 2002.

EPA will decontaminate the Planar’s ancillary equipment on the week of
October 20, 2002 before moving to the new building. The old Planer Building
will then be demolished and the asbestos-contaminated soil under the building

Jootings will be subsequently removed. W.R Grace and the City of Libby
(Owner)} has agreed that in lieu of replacing the buildings, W.R. Grace will
install an 8-inch water line (fire hydrant) under the railroad line to the Site.
This area is planned for industrial use when the clean-up is complete. The
clean-up is expected to be completed by the end of October of 2002, The water
line will be installed in Spring of 2003.

. The Screening Plant (OU-02): All cleanup work is complete. Restoration

activities, including reconstructing a portion Rainy Creek to improve the
erosion control and the critical habitat, are taking place and should be
completed by the end of this year except for seeding of topsoil and tree/shrub
planting (Spring 2003). A delay was caused by final restoration agreement and
cash settlement with the Parkers. Both agreements were worked out with
Parkers in October of 2002. The total cleanup/&'estomaon is anticipated to be
completed in Spring of 2003,

The Rainy Creek Road (OU-03): Rainy Creek is contaminated with amphibole
asbestos and generates significant airborne concentration of asbestos with traffic
when the aggressive dust suppression is not used. The road was paved from the
half-mile to the two-mile mark and completed on October 24, 2002. The
ashestos-contaminated soil and debris from residential removal and the Flyway
will be moved to the Debris Transfer Station located at the Amphitheater (at the
two-mile marker) for transfer to the mine. The road remains closed to the
public.

Residential and Business Screening/Investigation (QU-04) (as of October 28,

2002): EPA will complete the screening of all Libby homes and businesses in
the South Lincoln County (Libby Valley) by the end of November 2002. There .
are approximately 700 remaining properties for screening by the
reconnaissance team.

T

Total properties reconned: 3,281
Total properties sampled: 2,800
Total properties with only outdoor vermiculite: 1,012
Total properties with both indoor and outdoor verm:cuhte 292
Total properties with ZAI: ) 15%
Total properties with soil contamination: 48%

Stimson Lumber Mill (OU-05): A former expansion plant operated until 1949
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and a nursery is also located on a portion of the Mill site. Samplmg activities
- have been completed at the following locations:

Personal Air Sampling (September 2002): Fingerjoint Building, Central
Maintenance, Logyard, and Plywood Plant.

Ambient Air Sampling (September 2002): Central Maintenance,
Plywood Plant, Fingerjoint Building, Parking Lot, and Logyard.

Micro Vacuum Dust Sampling: Plywood Plant and Central
Muintenance.

Soil Sampling is scheduled to be conducted on October 17, 2002

Burlington Northern and Santa Fe Railroad (BNSF) Cleanup (QU-06): The
BNSF has agreed to perform the cleanup at the Libby rail yards and its tracks
under a consent order to address high levels of asbestos. The BNSF’s work plan
and sampling plan were approved on October 25, 2002. The removal activities
will be carried out as soon as a consent order is signed. EPA will be overseeing
cleanup works and conducting air sampling.

2.

Enforcement

On May 9, 2002, the U.S. District Court located in Missoula, Montana
approved a consent degree in which W.R. Grace will pay $2.75 million
to provide health care in Libby. This medical coverages, known as a
Supplemental Environmental Project (SEP), will provide health care
beyond those already provided in the W.R. Grace’s medical plan for
asbestos-related disease. The SEP agreement is part of a penalty
settlement for failure to provide access for cleanup in Libby.

The bankruptcy case is scheduled to proceea' durmg November of 2002
in New York.

The cost recovery trial is scheduled to begin in Missoula in January of
2003.

A court hearing about removing ZAI may begin in June of 2003 in New

York.

National Priority List (NPL)

In January of 2002 Governor Judy Martz used the State of Montana’s
one-time privilege of naming the Site as its highest priority for
designation to the NPL.

In February of 2002, EPA proposed the Libby Asbestos Site to the NPL.
On October 23, 2002, the Site was added to the NPL to receive federal
Sunds for long-term cleanup. The State of Montana will share ten
percent of the clean-up costs.

B. Next Steps

Ambient air sampling results: A summary of ambient air samples
collected to date is being compiled by CDM contractor and will be
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available to the public in October of 2002.

® New soil analytical methods: In addition to the existing PLM method
(detection limit 0.5% asbestos), the Infrared Spectroscopy (detection
limit 0.1% asbestos) and Scanning Electron Microscopic (detection limit
0.01% asbestos) methods are under development and being tested.
These two techniques will potentially be available in January of 2003.
These will reduce cost and time for sample analysis.

® Timber logging: The USFES, Lincoln County Commissioners, Plum
Creek Logging Company, and local community have requested
assistance to delineate the potential contamination areas in the
surrounding areas of the Zonolite Mine in the Tug Gulch area where
the cutting of timber has been proposed. These areas need to be tested
Jor asbestos so that a decision can be made about harvesting the timber.
Due to budget constraints and the primary focus on residential clean
ups, EPA has agreed to provide only technical assistance in sampling.

L Remedial Program: A transition from the Removal Program to the
Remedial Program is underway. The Remedial Program has conducted
studies of the cancer risk model. EPA will fund animal studies to
improve the model used to predict non-cancer risk. The results of these
studies will be used in the feasibility study (FS) and record of decision
(ROD) which is expected to be completed at the end of 2004.

C.  KeyIssues

L In addition to the depression of the lumber supply in Libby and 19 on-
going work-related liability law suits against the Stimson Lumber
Company, clean-up costs resulting from asbestos contamination could
cause the company to shut-down. The Stimson Lumber Company is the
largest employer in Libby and has approximately 275 employees.

V. COST INFORMATION
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1. 1AG - Volpe Center (DOT) $18,090,000

funded.
- Export Plant $ 121,000 $ 150,000
- Screening Plant and other Removals $ 8,819,000 $ 8,000,000
- Residential/Commercial Clean-ups $ 650,000 $ 650,000
- Rainy Creek $ 1,500,000 $ 500,000
- Schools $ 2,500,000 $ 2,000,000
- Sampling including remedial investigation $ 4,500,000 3 4,000,000
{$4 millions)
Sub total | $18,090,000 $15,300,000
2. ERRS Contract (Environmental
Restoration L.L.C.) $1,577,000 funded.
- Landfill Cell Construction $ 500,000 $ 500,000
- Disposal Cost (committed to Lincoln C.) $ 800,000 $ 800,000
- Residential/Commercial Properties § 277,000 $ 150,000
Subtotal | § 1,577,000 % 1,450,000
Subtotal Extramural | $19,667,000 $16,750,000
Contingency (20%) | $ 3,933,000 $ 3,933,000
Total Extramural Costs | $23,600,400 $20,683,000

1. EPA Direct Costs $ 150,000 $ 250,000
2. EPA Indirect Costs $ 150,000 -$ 250,000
Total Intramural Costs | § 300,000 $ 500,000

V1. DISPOSITION OF WASTES

ZAI materials and debris-related 10 ZAI (indoor) will be disposed at the Lincoln

County Landfill Cell beginning November 2002. Other materials contaminated with asbestos

are currently being disposed at the mine.



